




ARINDAM SARKAR
FULL-STACK MERN & AI DEVELOPER

PRODUCT BROCHURE / 2026

SHIP PROJECTS ON TIME.



// AI PROJECT MANAGEMENT SYSTEM

Plan, assign, track and deliver every project in one workspace.
AI turns briefs into task plans, meetings into action items and
progress into status reports, automatically.

app.yourstudio.com / projects / website-redesign

AI generated 14 tasks
FROM CLIENT BRIEF · 6 SEC

WEBSITE REDESIGN

CLIENT: BLUEWAVE · DUE 30 NOV · 64% DONE

BOARD

LIST

TIMELINE

CALENDAR

TO DO04

CONTENT

Write homepage copy

28 OCT

AS

DEV

Set up analytics

02 NOV

RK

IN PROGRESS03

DESIGN

Design product pages

26 OCT

PD

DEV

Build CMS templates

29 OCT

RK

REVIEW02

DESIGN

Homepage hero v2

TODAY

PD

DEV

Contact form API

25 OCT

SM

DONE09

UX

Sitemap & wireframes

18 OCT

AS

DESIGN

Brand style guide

15 OCT

PD

PLAN → ASSIGN → TRACK → REPORT → DELIVER

PROJECTS DON'T FAIL ON DAY ONE.

They slip a little every day: a missed update here, an overloaded designer there, a client approval stuck in someone's inbox. By the time anyone notices, the deadline is gone.

01 Updates live in chats & spreadsheets

Nobody has one version of the truth.

02 Status meetings eat the week

Hours spent asking 'where are we?'

03 Some people overloaded, others idle


Work is assigned by gut feeling.

04 Client approvals go missing

Feedback is buried in email threads.

05 Billing is guesswork

Hours and budgets are tracked too late.



ONE WORKSPACE. ZERO CHASING.

Tasks, timelines, files, time, approvals and reports in one place, with AI keeping everyone updated.

EVERY TASK. EVERY VIEW.

Switch between board, list, timeline and calendar views of the same work. Everyone sees what's next, who owns it and when it's due.

app.yourstudio.com / projects / website-redesign

WEBSITE REDESIGN

CLIENT: BLUEWAVE · DUE 30 NOV · 64% DONE

BOARD

LIST

TIMELINE

CALENDAR

TO DO04

CONTENT

Write homepage copy

28 OCT

AS

DEV

Set up analytics

02 NOV

RK

SEO

Prepare SEO checklist

04 NOV

AS

CONTENT

Blog post templates

06 NOV

AS

IN PROGRESS03

DESIGN

Design product pages

26 OCT

PD

DEV

Build CMS templates

29 OCT

RK

DEV

Booking enquiry form

31 OCT

SM

DEV

Image optimisation

01 NOV

RK

REVIEW02

DESIGN

Homepage hero v2

TODAY

PD

DEV

Contact form API

25 OCT

SM

CONTENT

About page copy

27 OCT

AS

DONE09

UX

Sitemap & wireframes

18 OCT

AS

DESIGN

Brand style guide

15 OCT

PD

PM

Kickoff & discovery

10 OCT

NG

DEV

Hosting setup

12 OCT

RK

- [01]

BOARD / LIST / TIMELINE

Kanban boards, lists, Gantt timelines and calendars of the same tasks.
- [02]

SUBTASKS & CHECKLISTS

Break work down with dependencies, priorities and due dates.
- [03]

COMMENTS & @MENTIONS

Discuss on the task itself instead of scattered chats.
- [04]

FILES & VERSIONS

Attach designs and docs with version history.
- [05]



TEMPLATES

Reuse project templates for recurring work.
- [06]

NOTIFICATIONS

Email, in-app and WhatsApp alerts for what matters.

SEE THE DEADLINE BEFORE IT'S AT RISK.



// RESOURCE PLANNING



BALANCE THE TEAM IN ONE GLANCE.

The workload view shows who is free and who is overloaded each week, so you reassign work before burnout or delays happen.

- Dependencies & milestones
- Drag to reschedule
- Capacity per person
- Leave & holidays

AI TURNS A BRIEF INTO A PLAN.

Paste a client brief or meeting notes. AI drafts the tasks, estimates and owners; your project manager reviews, adjusts and publishes in a click.



BILL EVERY HOUR.

DELIGHT EVERY CLIENT.

time / this week

TIMESHEET

TOTAL 38.5 H

	MON	TUE	WED	THU	FRI
Website Redesign	3h	4h	2.5h	5h	3h
Mobile App	2h	1.5h	4h	1h	3h
Internal	1h	0.5h	1h	1h	1.5h
Client calls	1.5h	1h	–	1h	0.5h

▶ START TIMER

client portal / approvals

AWAITING YOUR APPROVAL

Homepage Hero V2 • Shared by Priya

CL

“Love it. Can the CTA be bigger?”

APPROVE

REQUEST CHANGES

Timers and timesheets turn into invoices; clients review and approve work in their own portal.

reports / portfolio

PORTFOLIO HEALTH

18

ACTIVE PROJECTS

13

ON TRACK

4

AT RISK

1,240

BILLABLE HRS

BURNDOWN • SPRINT 7

BUDGET VS ACTUAL (₹ L)

WEB

APP

BRAND

CRM

Website Redesign

BLUEWAVE

ON TRACK

Mobile App v2

FITPULSE

AT RISK

ERP Rollout

KARIM & SONS

ON TRACK

TIME TRACKING

Timers, timesheets & billable hours

CLIENT PORTAL

Share progress, files & approvals

BUDGETS

Planned vs actual cost per project

REPORTS

Export to Excel & PDF, or schedule by email

MADE FOR TEAMS THAT DELIVER.

T.01

DIGITAL & CREATIVE AGENCIES

T.02

IT & SOFTWARE COMPANIES

T.03

CONSTRUCTION & INTERIORS

T.04

CONSULTING FIRMS

T.05

MARKETING TEAMS

T.06

EVENT MANAGEMENT

// INTEGRATIONS (ON REQUEST)

EMAIL & CALENDAR

TEAM CHAT APPS

GIT REPOSITORIES

CLOUD STORAGE

ACCOUNTING / INVOICING

WHATSAPP ALERTS

GOOGLE SHEETS

SSO LOGIN

// SECURITY & CONTROL

- Roles & permissions**
Admins, managers, members and guests.
- Client-safe sharing**
Clients see only what you share.
- Audit history**
Every change logged with who & when.
- Backups & SSL**
Secure cloud hosting with daily backups.

// TECH STACK

FRONTEND

React.js · Next.js · Tailwind

BACKEND

Node.js · Express · Socket.io

DATA

MongoDB · MySQL · Redis

AI

LLM APIs · embeddings · guardrails

APPS

Web + responsive PWA

CLOUD

CI/CD · SSL · daily backups

FROM KICKOFF TO LIVE.

01	02	03	04	05	06
DISCOVERY	WORKFLOW SETUP	DATA IMPORT	AI CONFIG	TEAM TRAINING	GO LIVE

// CHOOSE YOUR PLAN

	TEAM	RECOMMENDED
		BUSINESS + AI
Projects, tasks & boards	✓	✓
Timeline & calendar views	✓	✓
Time tracking & timesheets	✓	✓
Client portal & approvals	✓	✓
Workload & resource planning	BASIC	✓
AI planning & status reports	—	✓
Delay risk alerts & smart assignment	—	✓
Custom integrations & SSO	—	✓
Multi-team / multi-company	—	✓

PRICING BASED ON TEAM SIZE & MODULES. CLICK A PLAN FOR A QUOTE.



LET'S SHIP YOUR
NEXT PROJECT.

EMAIL

arindamsarkar196@gmail.com

PHONE

+91 82405 28750

WEB

arindamad.github.io

STUDIO

North Dumdum, Kolkata 700065



SCAN: PORTFOLIO

BOOK A FREE DEMO →